
MONTHL Y PROGRESS REPORT 
June 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 06/01/2014 - 06/30/2014 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Complete+ 
Category 

This period Cumulative Ceiling Funded Remaining 
Percent 

Complete+ 

Labor $5,932.20 $17,498.41 $66,214.00 $66,214.00 74% 26% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
f Based on fundec 

EXPLANATION 

budget 

OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 
i; SRC reviewed the IVBA data that were received on May 28. SRC sent an email to EPA on 

June 6 requesting a teleconference to discuss exposure point concentrations. 
: SRC participated in a teleconference with EPA on June 25 to discuss exposure point 

concentrations. 

Subtask 1.3 - Risk Assessment Workplan CCSM. Exposure Pathway ID. Exposure Factors and Tox 
Values) 

i On June 6, SRC delivered the Draft HHRA Workplan to EPA. 

Task 2 - Baseline Human Health Risk Assessment 
/ Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
Task has not begun. • 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

0^37 40471079 ID 

IWH11H1 
Superfund 

OlXO? 

Task has not begun. 

Task 3 - Project Closeout 



Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 
SRC will continue to review the IVBA data that were received on May 28 and deliver a data 
usability memorandum to EPA. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values) 

SRC anticipates comments on the draft RAWP that was delivered in June. 

Task 2 - Baseline Human Health Risk Assessment 
i : Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
: Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
Task has not begun. 

Task 3 - Project Closeout 
Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 



ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 




